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ESTIMATE RUN 05/02/2013

ESTIMATE SUMMARY 14:15:13

CONTID: C18461         ESTIMATE NO: 0005 PROG 2005

PCN: 18461-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FASTER BRIDGES O-19-J & P-19-A PERCENT TIME:

PROJECT NO: FBRC050-005                   

FASTER BRIDGES O-19-J & P-19-A

NAME OF ROAD: 239A

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 05/02/2013 DATE TIME STARTED 12/03/2012

205 Tunnel Drive DATE LET 10/11/2012 DATE WORK BEGAN

 DATE AWARDED 10/24/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/06/2012 DATE ACCEPTED

CANON CITY CO 81212     719-269-1173 DATE NOTICE TO PROCEED 12/03/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,004,532.44 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,858,424.42 NON-PARTICIPATING 281,612.92

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,300.11

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

67.73

WORK DAYS

WORK DAYS

59.82%

805,346.18

281,612.92

281,612.92

278,312.81

$

$

$

$

0.00

1,199,186.26

1,199,186.26

0.00

1,199,186.26

-27,876.37

0.00

1,171,309.89

0.00

AMOUNT DUE 1,171,309.89 278,312.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 278,312.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

95.5 TIME ALLOW: 141

ORIG TIME ALLOW: 140
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PCN: 18461-BID    ESTIMATE RUN 05/02/2013

PROJECT: FBRC050-005                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:15:13

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY - SH 239 - Location 1 

0005 Removal of Tree 6.000

0.000

202-00010  
 

6.000

EACH

614.33000 3,685.986.000

0.00

0010 Removal of Delineator 0.000

0.000

202-00090  
 

12.000

EACH

9.36000 0.000.000

0.00

0015 Unclassified Excavation (Complete In Place) 1,360.000

62.000

203-00010  
 

1,422.000

CY  

12.36000 17,575.921,422.000

766.32

0020 Blading 0.000

0.000

203-01500  
 

125.000

HOUR

47.87000 0.000.000

0.00

0025 Topsoil 0.000

0.000

207-00205  
 

165.000

CY  

10.54000 0.000.000

0.00

0030 *Erosion Log (12 Inch) 425.000

100.000

208-00002  
 

525.000

LF  

4.51000 2,367.75525.000

451.00

0035 *Silt Fence 921.000

0.000

208-00020  
 

1,500.000

LF  

1.13000 1,040.73921.000

0.00

0040 *Gravel Bag 0.000

0.000

208-00034  
 

100.000

LF  

5.07000 0.000.000

0.00

0045 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

516.70000 516.701.000

0.00

0050 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

4.000

EACH

1,153.17000 1,153.171.000

0.00

0055 *Removal and Disposal of Sediment (Labor) 2.500

8.000

208-00103  
 

20.000

HOUR

45.09000 473.4510.500

360.72
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PCN: 18461-BID    ESTIMATE RUN 05/02/2013

PROJECT: FBRC050-005                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:15:13

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY - SH 239 - Location 1 

0060 *Removal and Disposal of Sediment (Equipment) 9.000

3.000

208-00105  
 

20.000

HOUR

95.81000 1,149.7212.000

287.43

0065 Sweeping (Sediment Removal) 7.000

0.000

208-00106  
 

55.000

HOUR

84.18000 589.267.000

0.00

0070 Removal of Trash 9.000

15.500

208-00107  
 

28.000

HOUR

89.60000 2,195.2024.500

1,388.80

0075 Erosion Control Supervisor 32.750

9.000

208-00206  
 

55.000

DAY 

109.67000 4,578.7241.750

987.03

0080 Reset Mailbox Structure 1.000

0.000

210-00010  
 

2.000

EACH

212.64000 212.641.000

0.00

0085 Reset Ground Sign 0.000

0.000

210-00810  
 

5.000

EACH

105.35000 0.000.000

0.00

0090 Reset Fence 0.000

307.000

210-01000  
 

375.000

LF  

2.89000 887.23307.000

887.23

0095 *Seeding (Native) 0.000

0.000

212-00006  
 

0.800

ACRE

535.40000 0.000.000

0.00

0100 *Soil Conditioning 0.000

0.000

212-00032  
 

0.800

ACRE

2,028.89000 0.000.000

0.00

0105 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.800

ACRE

507.22000 0.000.000

0.00

0110 *Soil Binder 0.750

0.000

213-00100  
 

0.750

ACRE

1,916.18000 1,437.140.750

0.00
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PCN: 18461-BID    ESTIMATE RUN 05/02/2013

PROJECT: FBRC050-005                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:15:13

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY - SH 239 - Location 1 

0115 Evergreen Tree (5 Gallon Container) (Ponderosa Pine) 0.000

0.000

214-00450  
 

10.000

EACH

236.70000 0.000.000

0.00

0120 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

170.000

SY  

3.33000 0.000.000

0.00

0125 Aggregate Base Course (Class 6) 1,874.350

0.000

304-06000  
 

1,874.350

TON 

16.64000 31,189.181,874.350

0.00

0130 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

50.000

TON 

185.98000 0.000.000

0.00

0135 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 589.580

0.000

403-34741  
 

589.580

TON 

121.73000 71,769.57589.580

0.00

0140 *Emulsified Asphalt (Slow-Setting) 200.000

0.000

411-10255  
 

300.000

GAL 

5.07000 1,014.00200.000

0.00

0145 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

12.000

TON 

185.98000 0.000.000

0.00

0150 *Guardrail Type 3 (6-3 Post Spacing) 112.500

0.000

606-00301  
 

112.500

LF  

17.75000 1,996.88112.500

0.00

0155 *Transition Type 3G 4.000

0.000

606-01370  
 

4.000

EACH

1,127.16000 4,508.644.000

0.00

0160 *End Anchorage (Nonflared) 4.000

0.000

606-02003  
 

4.000

EACH

2,017.62000 8,070.484.000

0.00

0165 Fence (Temporary) 370.000

0.000

607-11580  
 

370.000

LF  

1.77000 654.90370.000

0.00
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PCN: 18461-BID    ESTIMATE RUN 05/02/2013

PROJECT: FBRC050-005                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:15:13

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY - SH 239 - Location 1 

0170 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

200.000

LF  

16.91000 0.000.000

0.00

0175 *Delineator (Type I) 0.000

0.000

612-00001  
 

12.000

EACH

24.80000 0.000.000

0.00

0180 *Delineator (Type III) 0.000

0.000

612-00003  
 

8.000

EACH

29.31000 0.000.000

0.00

0185 3 Inch Electrical Conduit (Plastic) 579.000

0.000

613-01300  
 

600.000

LF  

6.72000 3,890.88579.000

0.00

0190 Pull Box (24"x36"x24") 2.000

0.000

613-07023  
 

2.000

EACH

905.44000 1,810.882.000

0.00

0195 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

8.000

SF  

20.29000 0.000.000

0.00

0200 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

3.000

EACH

208.53000 0.000.000

0.00

0205 Embankment Protector Type 5 0.000

0.000

615-00050  
 

4.000

EACH

104.46000 0.000.000

0.00

0210 *Detour 1.000

0.000

621-00425  
 

1.000

L S 

76,302.48000 76,302.481.000

0.00

0215 *Construction Surveying 0.300

0.000

625-00000  
 

0.500

L S 

10,915.34000 3,274.600.300

0.00

0220 *Mobilization 0.224

0.149

626-00000  
 

0.500

L S 

219,563.73000 81,897.270.373

32,715.00
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PCN: 18461-BID    ESTIMATE RUN 05/02/2013

PROJECT: FBRC050-005                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:15:13

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY - SH 239 - Location 1 

0225 Public Information Services 0.370

0.000

626-01000  
 

0.500

L S 

5,776.24000 2,137.210.370

0.00

0230 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

5.000

GAL 

281.79000 0.000.000

0.00

0231 Preform Thermoplastic Pvmt Mkg (WS) 0.000

0.000

627-30405  
 

0.000

SF  

21.32000 0.000.000

0.00

0235 *Flagging 373.500

7.500

630-00000  
 

700.000

HOUR

12.62000 4,808.22381.000

94.65

0240 *Traffic Control Inspection 36.000

10.500

630-00007  
 

55.000

DAY 

309.97000 14,413.6146.500

3,254.69

0245 *Traffic Control Management 19.000

4.500

630-00012  
 

23.500

DAY 

535.40000 12,581.9023.500

2,409.30

0250 *Flashing Beacon (Portable) 5.000

0.000

630-80001  
 

10.000

EACH

394.51000 1,972.555.000

0.00

0255 *Barricade (Type 3 M-D) (Temporary) 1.000

0.000

630-80338  
 

3.000

EACH

563.58000 563.581.000

0.00

0260 *Construction Traffic Sign (Panel Size A) 5.500

0.000

630-80341  
 

22.000

EACH

50.72000 278.965.500

0.00

0265 *Construction Traffic Sign (Panel Size B) 11.000

0.000

630-80342  
 

26.000

EACH

56.36000 619.9611.000

0.00

0270 *Construction Traffic Sign (Panel Size C) 5.000

0.000

630-80343  
 

20.000

EACH

61.99000 309.955.000

0.00
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PCN: 18461-BID    ESTIMATE RUN 05/02/2013

PROJECT: FBRC050-005                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:15:13

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY - SH 239 - Location 1 

0275 *Construction Traffic Sign (Special) 27.250

0.000

630-80344  
 

54.500

SF  

22.54000 614.2227.250

0.00

0280 *Construction Information Sign 1.000

0.000

630-80348  
 

2.000

EACH

169.07000 169.071.000

0.00

0285 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

4.000

EACH

3,606.92000 3,606.921.000

0.00

0290 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

2.000

EACH

281.79000 0.000.000

0.00

0295 *Drum Channelizing Device 19.500

0.000

630-80360  
 

50.000

EACH

2.25000 43.8819.500

0.00

0300 *Drum Channelizing Device (With Light) (Flashing) 4.500

0.000

630-80363  
 

10.000

EACH

2.25000 10.134.500

0.00

0305 *Drum Channelizing Device (With Light) (Steady Burn) 3.500

0.000

630-80364  
 

25.000

EACH

2.25000 7.883.500

0.00

0310 Concrete Barrier (Temporary) 50.000

0.000

630-80370  
 

100.000

LF  

27.43000 1,371.5050.000

0.00

0315 *Traffic Cone 15.000

0.000

630-80380  
 

100.000

EACH

2.25000 33.7515.000

0.00

0320 *Traffic Signal (Temporary) 2.000

0.000

630-86810  
 

2.000

EACH

3,381.49000 6,762.982.000

0.00

0325 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 18461-BID    ESTIMATE RUN 05/02/2013

PROJECT: FBRC050-005                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:15:13

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY - SH 239 - Location 1 

0330 F/A Partnering 0.000

0.000

700-70011  
 

2,500.000

F A 

1.00000 0.000.000

0.00

0335 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0340 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0345 F/A Asphalt Cement Cost Adjustment 0.000

-3,657.400

700-70019  
 

1,836.000

F A 

1.00000 -3,657.40-3,657.400

-3,657.40

0350 F/A On-The-Job Trainee 504.000

0.000

700-70021  
 

504.000

HOUR

1.00000 504.00504.000

0.00

0355 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

4,000.000

F A 

1.00000 0.000.000

0.00

0360 F/A Erosion Control 0.000

0.000

700-70380  
 

15,000.000

F A 

1.00000 0.000.000

0.00

CAT 371,396.2439,944.77519,932.34CURRENT AMT0250 $ $ $

CAT NO0251 ROADWAY - SH 350 - Location 2 

0365 Removal of Delineator 5.000

0.000

202-00090  
 

10.000

EACH

9.36000 46.805.000

0.00

0370 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

3,587.000

SY  

1.99000 0.000.000

0.00

0371 Rem Pavement Marking 600.000

0.000

202-00250  
 

600.000

SF  

4.50000 2,700.00600.000

0.00
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PCN: 18461-BID    ESTIMATE RUN 05/02/2013

PROJECT: FBRC050-005                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:15:13

CUMULATIVE
AMOUNT

CAT NO0251 ROADWAY - SH 350 - Location 2 

0375 Removal of Ground Sign 0.000

0.000

202-00810  
 

1.000

EACH

93.63000 0.000.000

0.00

0380 Removal of Guardrail Type 3 225.000

225.000

202-01130  
 

450.000

LF  

4.39000 1,975.50450.000

987.75

0385 Unclassified Excavation (Complete In Place) 1,199.000

97.000

203-00010  
 

1,982.000

CY  

12.36000 16,018.561,296.000

1,198.92

0390 Blading 15.000

0.000

203-01500  
 

125.000

HOUR

47.87000 718.0515.000

0.00

0395 Topsoil 0.000

0.000

207-00205  
 

380.000

CY  

10.54000 0.000.000

0.00

0400 *Erosion Log (12 Inch) 130.000

0.000

208-00002  
 

195.000

LF  

4.51000 586.30130.000

0.00

0405 *Silt Fence 2,075.000

0.000

208-00020  
 

2,465.000

LF  

1.13000 2,344.752,075.000

0.00

0410 *Gravel Bag 10.000

0.000

208-00034  
 

100.000

LF  

5.07000 50.7010.000

0.00

0415 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

516.70000 516.701.000

0.00

0420 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

4.000

EACH

1,153.17000 2,306.342.000

0.00

0425 *Removal and Disposal of Sediment (Labor) 4.000

0.000

208-00103  
 

20.000

HOUR

45.09000 180.364.000

0.00
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PCN: 18461-BID    ESTIMATE RUN 05/02/2013

PROJECT: FBRC050-005                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:15:13

CUMULATIVE
AMOUNT

CAT NO0251 ROADWAY - SH 350 - Location 2 

0430 *Removal and Disposal of Sediment (Equipment) 1.500

0.000

208-00105  
 

20.000

HOUR

95.81000 143.721.500

0.00

0435 Sweeping (Sediment Removal) 1.000

4.000

208-00106  
 

85.000

HOUR

84.18000 420.905.000

336.72

0440 Removal of Trash 8.000

7.000

208-00107  
 

43.000

HOUR

89.60000 1,344.0015.000

627.20

0445 Erosion Control Supervisor 32.500

9.000

208-00206  
 

85.000

DAY 

109.67000 4,551.3141.500

987.03

0450 *Seeding (Native) 0.000

0.000

212-00006  
 

1.200

ACRE

535.40000 0.000.000

0.00

0455 *Soil Conditioning 0.000

0.000

212-00032  
 

1.200

ACRE

2,028.89000 0.000.000

0.00

0460 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

1.200

ACRE

507.22000 0.000.000

0.00

0465 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

360.000

SY  

3.33000 0.000.000

0.00

0470 Aggregate Base Course (Class 6) 1,185.190

1,240.310

304-06000  
 

6,082.650

TON 

16.64000 40,360.322,425.500

20,638.76

0475 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

10.000

403-00720  
 

50.000

TON 

185.98000 1,859.8010.000

1,859.80

0480 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

538.030

403-34741  
 

2,490.270

TON 

121.73000 65,494.39538.030

65,494.39
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PCN: 18461-BID    ESTIMATE RUN 05/02/2013

PROJECT: FBRC050-005                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:15:13

CUMULATIVE
AMOUNT

CAT NO0251 ROADWAY - SH 350 - Location 2 

0485 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

1,509.000

GAL 

5.07000 0.000.000

0.00

0490 Geotextile (Drainage) (Class 1) 766.000

432.000

420-00112  
 

1,766.000

SY  

4.35000 5,211.301,198.000

1,879.20

0495 Riprap (9 Inch) 0.000

0.000

506-00209  
 

92.000

CY  

66.08000 0.000.000

0.00

0500 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

12.000

TON 

185.98000 0.000.000

0.00

0505 *Guardrail Type 3 (6-3 Post Spacing) 0.000

238.000

606-00301  
 

325.000

LF  

17.75000 4,224.50238.000

4,224.50

0510 *Transition Type 3G 0.000

2.000

606-01370  
 

4.000

EACH

1,127.16000 2,254.322.000

2,254.32

0515 *End Anchorage (Nonflared) 0.000

2.000

606-02003  
 

4.000

EACH

2,017.62000 4,035.242.000

4,035.24

0520 Fence (Plastic) 200.000

0.000

607-11525  
 

200.000

LF  

1.74000 348.00200.000

0.00

0525 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

200.000

LF  

16.91000 0.000.000

0.00

0530 *Delineator (Type I) 0.000

0.000

612-00001  
 

16.000

EACH

24.80000 0.000.000

0.00

0535 *Delineator (Type II) 0.000

0.000

612-00002  
 

14.000

EACH

27.05000 0.000.000

0.00
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CAT NO0251 ROADWAY - SH 350 - Location 2 

0540 *Delineator (Type III) 0.000

0.000

612-00003  
 

8.000

EACH

29.31000 0.000.000

0.00

0545 3 Inch Electrical Conduit (Plastic) 0.000

418.000

613-01300  
 

1,968.000

LF  

6.72000 2,808.96418.000

2,808.96

0550 Pull Box (24"x36"x24") 0.000

1.000

613-07023  
 

4.000

EACH

905.44000 905.441.000

905.44

0555 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

3.000

SF  

20.29000 0.000.000

0.00

0560 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

9.000

SF  

24.80000 0.000.000

0.00

0565 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

2.000

EACH

208.53000 0.000.000

0.00

0570 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

1.000

EACH

439.43000 0.000.000

0.00

0575 Embankment Protector Type 5 0.000

0.000

615-00050  
 

4.000

EACH

104.46000 0.000.000

0.00

0580 *Construction Surveying 0.270

0.130

625-00000  
 

0.500

L S 

10,915.34000 4,366.140.400

1,418.99

0585 *Mobilization 0.224

0.149

626-00000  
 

0.500

L S 

219,563.73000 81,897.270.373

32,715.00

0590 Public Information Services 0.380

0.000

626-01000  
 

0.500

L S 

5,776.24000 2,194.970.380

0.00
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CAT NO0251 ROADWAY - SH 350 - Location 2 

0595 Pavement Marking Paint 11.310

7.260

627-00001  
 

19.000

GAL 

178.53000 3,315.3018.570

1,296.13

0600 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

22.000

GAL 

281.79000 0.000.000

0.00

0605 *Flagging 117.000

159.250

630-00000  
 

800.000

HOUR

12.62000 3,486.28276.250

2,009.74

0610 *Traffic Control Inspection 36.000

10.500

630-00007  
 

85.000

DAY 

309.97000 14,413.6146.500

3,254.69

0615 *Traffic Control Management 19.000

4.500

630-00012  
 

34.000

DAY 

535.40000 12,581.9023.500

2,409.30

0620 *Flashing Beacon (Portable) 5.000

0.000

630-80001  
 

10.000

EACH

394.51000 1,972.555.000

0.00

0625 *Barricade (Type 3 M-D) (Temporary) 0.500

0.000

630-80338  
 

4.000

EACH

563.58000 281.790.500

0.00

0630 *Construction Traffic Sign (Panel Size A) 5.000

0.500

630-80341  
 

20.000

EACH

50.72000 278.965.500

25.36

0635 *Construction Traffic Sign (Panel Size B) 9.000

1.000

630-80342  
 

26.000

EACH

56.36000 563.6010.000

56.36

0640 *Construction Traffic Sign (Panel Size C) 8.000

0.000

630-80343  
 

18.000

EACH

61.99000 495.928.000

0.00

0645 *Construction Traffic Sign (Special) 27.250

0.000

630-80344  
 

54.500

SF  

22.54000 614.2227.250

0.00
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CAT NO0251 ROADWAY - SH 350 - Location 2 

0650 *Construction Information Sign 1.000

0.000

630-80348  
 

2.000

EACH

169.07000 169.071.000

0.00

0655 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

4.000

EACH

3,606.92000 7,213.842.000

0.00

0660 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

2.000

EACH

281.79000 0.000.000

0.00

0665 *Drum Channelizing Device 23.000

0.500

630-80360  
 

200.000

EACH

2.25000 52.8823.500

1.13

0670 *Drum Channelizing Device (With Light) (Flashing) 3.000

1.500

630-80363  
 

20.000

EACH

2.25000 10.134.500

3.38

0675 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

70.000

EACH

2.25000 0.000.000

0.00

0680 Concrete Barrier (Temporary) 650.000

0.000

630-80370  
 

1,300.000

LF  

27.43000 17,829.50650.000

0.00

0685 *Traffic Cone 25.000

0.000

630-80380  
 

300.000

EACH

2.25000 56.2525.000

0.00

0690 *Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

2.000

EACH

3,945.07000 3,945.071.000

0.00

0695 *Traffic Signal (Temporary) 2.000

0.000

630-86810  
 

2.000

EACH

3,381.49000 6,762.982.000

0.00

0700 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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CAT NO0251 ROADWAY - SH 350 - Location 2 

0705 F/A Partnering 0.000

0.000

700-70011  
 

2,500.000

F A 

1.00000 0.000.000

0.00

0710 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0715 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0720 F/A Asphalt Cement Cost Adjustment 0.000

-1,881.690

700-70019  
 

8,964.000

F A 

1.00000 -1,881.69-1,881.690

-1,881.69

0725 F/A On-The-Job Trainee 435.000

233.000

700-70021  
 

776.000

HOUR

1.00000 668.00668.000

233.00

0730 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

4,000.000

F A 

1.00000 0.000.000

0.00

0735 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0740 F/A Erosion Control 0.000

0.000

700-70380  
 

15,000.000

F A 

1.00000 0.000.000

0.00

CAT 322,694.80149,779.62875,211.57CURRENT AMT0251 $ $ $

CAT NO0350 STRUCTURE - P-19-AV - Location 1 

0745 *Removal of Bridge 1.000

0.000

202-00400  
 

1.500

EACH

18,171.54000 18,171.541.000

0.00

0750 Structure Excavation 716.000

611.000

206-00000  
 

1,327.000

CY  

14.08000 18,684.161,327.000

8,602.88
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CAT NO0350 STRUCTURE - P-19-AV - Location 1 

0755 Structure Backfill (Class 1) 667.220

0.000

206-00100  
 

667.220

CY  

49.09000 32,753.83667.220

0.00

0760 *Shoring (Area 1) 1.000

0.000

206-01750  
 

1.000

L S 

8,594.39000 8,594.391.000

0.00

0765 *Dampproofing (Asphalt) 252.000

0.000

516-00000  
 

252.000

SY  

19.73000 4,971.96252.000

0.00

0770 *Concrete Class D (Box Culvert) 113.000

0.000

601-03030  
 

113.000

CY  

459.88000 51,966.44113.000

0.00

0775 *Concrete Class D (Wall) 78.000

0.000

601-03050  
 

78.000

CY  

575.98000 44,926.4478.000

0.00

0780 *Reinforcing Steel 47,966.000

0.000

602-00000  
 

47,966.000

LB  

0.72000 34,535.5247,966.000

0.00

0785 Geocomposite Drain with Pipe 84.000

0.000

605-83002  
 

84.000

SY  

18.67000 1,568.2884.000

0.00

0790 *Bridge Rail Type 10H 124.000

0.000

606-11020  
 

124.000

LF  

256.37000 31,789.88124.000

0.00

CAT 247,962.448,602.88257,048.21CURRENT AMT0350 $ $ $

CAT NO0351 STRUCTURE - O-19-AH - Location 2 

0795 *Removal of Bridge 0.500

0.500

202-00400  
 

1.000

EACH

18,171.54000 18,171.541.000

9,085.77

0800 Structure Excavation 220.000

0.000

206-00000  
 

923.000

CY  

14.08000 3,097.60220.000

0.00
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CAT NO0351 STRUCTURE - O-19-AH - Location 2 

0805 Structure Backfill (Special) 0.000

0.000

206-00050  
 

157.000

CY  

19.92000 0.000.000

0.00

0810 Structure Backfill (Class 1) 204.000

0.000

206-00100  
 

320.000

CY  

49.09000 10,014.36204.000

0.00

0811 Filter Matl (CL A) 75.000

161.000

206-00510  
 

490.000

CY  

42.44000 10,015.84236.000

6,832.84

0815 Shoring (Area 2) 1.000

0.000

206-01750  
 

1.000

L S 

24,069.09000 24,069.091.000

0.00

0820 *Dampproofing (Asphalt) 197.000

0.000

516-00000  
 

394.000

SY  

19.73000 3,886.81197.000

0.00

0825 *Concrete Class D (Box Culvert) 87.400

69.900

601-03030  
 

235.000

CY  

459.88000 72,339.12157.300

32,145.61

0830 *Concrete Class D (Wall) 16.500

9.500

601-03050  
 

35.000

CY  

575.98000 14,975.4826.000

5,471.81

0835 *Reinforcing Steel 40,806.000

26,364.000

602-00000  
 

80,860.000

LB  

0.72000 48,362.4067,170.000

18,982.08

0840 Geocomposite Drain with Pipe 25.000

0.000

605-83002  
 

40.000

SY  

18.67000 466.7525.000

0.00

0845 *Bridge Rail Type 10H 0.000

42.000

606-11020  
 

84.000

LF  

256.37000 10,767.5442.000

10,767.54

CAT 216,166.5383,285.65311,374.11CURRENT AMT0351 $ $ $
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CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS - Location 1 

0850 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

11,436.79000 11,436.791.000

0.00

0855 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

13,124.19000 13,124.191.000

0.00

0860 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,640.52000 1,640.521.000

0.00

CAT 26,201.500.0026,201.50CURRENT AMT0450 $ $ $

CAT NO0451 CONSTRUCTION ENGINEERING BID ITEMS - Location 2 

0865 Field Office (Class 2) 0.000

0.000

620-00002  
 

0.000

EACH

11,436.79000 0.000.000

0.00

0870 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

13,124.19000 13,124.191.000

0.00

0875 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,640.52000 1,640.521.000

0.00

CAT 14,764.710.0014,764.71CURRENT AMT0451 $ $ $

$ 1,199,186.22281,612.92$2,004,532.44$CURRENT AMTPROJECT TOTAL


